
LIVINGSTON COUNTY BOARD 
BUILDING RENOVATION COMMITTEE 

MINUTES OF DECEMBER 10th, 2012 
 

Committee Chair Mark Runyon called the meeting to order at 1:00 p.m. in the committee 
meeting room in the Livingston County Historic Courthouse. 
 
Present: Runyon, Gerwin (arrived at 1:04 p.m.), Arbogast, Borngasser, Bullard, Steichen,  
 
Absent: Weber  
 
Also Present: Marty Fannin, Jack Hayes (FQC), John Eallonardo (FQC), Daryll Bragg,  

Kristy Masching, Alina Hartley,  
      
Runyon called for any additions or corrections to the agenda with none being requested.  Motion 
by Bullard, second by Steichen to approve the agenda as presented.  MOTION CARRIED 
WITH ALL AYES.   
 
The Committee reviewed the minutes of the November 6th, 2012 meeting.  Motion by 
Borngasser, second by Steichen to approve the minutes of the November 6th, 2012 meeting as 
presented.  MOTION CARRIED WITH ALL AYES.   
 
Construction Coordination Update - John Eallonardo reviewed the minutes of the November 
8th, 2012 through November 29th, 2012 weekly construction coordination meetings with the 
Committee.  Eallonardo reported that they are working on the close out of the project including 
providing as built drawings, Operations and Maintenance Manuals, and final closeout 
paperwork.   
 
Courthouse Renovation Project Status Update –Eallonardo reviewed the Budget Status 
Report with the Committee.  Eallonardo stated that the budget adjustment that will be reviewed 
shortly is not reflected in the status report.  Eallonardo stated that there is $53,000 estimated cost 
to have McCoy refinish the doors on the first floor.     
 
Budget Adjustments – John Eallonardo reviewed budget adjustment #13 for the Courthouse 
Renovation Project with the Committee.  Discussion took place regarding the cleaning of the 
ductwork.  Steichen felt that more care should have been taken to protect the ductwork.  Hayes 
stated that it was anticipated from the very beginning of the project that there would be a cost to 
clean and protect and that is what happened.  Hayes stated that he felt this was part of the 
construction process.  Discussion took place regarding the balancing of the system.  Bragg stated 
that there is still a sequencing issue.  Steichen stated that he felt the $4,400 cost of balancing the 
two systems should not be born by the county, but should have been a part of the project scope.  
Further discussion took place.  Motion by Borngasser, second by Steichen to approve budget 
adjustment #13 for the Courthouse Renovation Project subject to States Attorney review of items 
3, 5, and 19.  MOTION CARRIED WITH ALL AYES.   
 



LJC Project Outstanding Issues – There was no update on the 23 items outstanding from the 
Attorney Generals Office.  Jack Hayes reviewed the status of the items that had previously been 
approved by the Attorney General with the Committee.   
 
The Committee reviewed the latest correspondence received from Judge Bauknecht.  Bragg 
reported that he has been working with PSA Dewberry and Baltimore Air Coil on a proposal to 
put up a wall and ductwork around one of the towers.  Bragg stated that he felt that the noise 
issue could be resolved by just doing the north tower.  Bragg stated that he should have the 
proposal put together within the next week; he estimated the cost to be around $15,000.   
 
Hartley reported that the additional door sweeps had been ordered as requested, but had not yet 
been received.  Hartley stated that the maintenance department will be able to install these once 
they are received.   
 
Bullard reported that she had received pictures of a glass partition wall from McLean County 
that separates the secretarial area.  Bullard stated that the judges acknowledged that they made a 
mistake during the design of the secretarial area as they did not realize what type of impact the 
noise would have.  Bullard stated that it would appear that the maintenance staff could build a 
similar wall at a reasonable cost to the county.   
 
Regarding the judge’s last request to address noise that stems from heavy rain, this item is still 
under review as no solutions have been proposed to address the issue.    
 
Fannin reported that a response will be sent to the judges following this meeting advising them 
of the status of these items.   
 
Approval of Bills – The Committee reviewed the December 2012 bills submitted for the 
Courthouse Renovation projects.  Motion by Arbogast, second by Bullard to approve the bills.  
MOTION CARRIED WITH ALL AYES.   
 
Motion by Arbogast, second by Gerwin to adjourn.  MOTION CARRIED WITH ALL AYES.  
Meeting adjourned at 3:35 p.m..   
 
 
 
_________________________________ 
Alina M. Hartley 
Administrative Resource Specialist 


